



RBA

REVOLUTION
IN BUSINESS
AFFAIRS



**PRESENTATION TO:
DON RIC
12 April 2001**

NAVAL AIR SYSTEMS COMMAND




REVOLUTION IN BUSINESS AFFAIRS VISION

**“DON will use the best business practices
(commercial or public) and
supporting architectures (ERP approach)

to make informed decisions
(right info to the right people at the
right time).”**

WHAT IS ERP ?

Revolutionary change in business processes for dramatic improvements



The integration of business processes that optimize functions across the enterprise (e.g., supply chain, finance, manufacturing / maintenance, HR etc.)

ERP solutions provide consistent, complete, relevant, timely & reliable information for decision making

WHO HAS DONE ERP?

America's Most Successful Companies:

7 of 10 of Most Profitable

9 of 10 with Highest Market Value

7 of top 10 Pharmaceutical Companies

7 of Top 10 Computer Companies

7 of Top 10 Petroleum Companies

6 of Top 10 Electronic Companies


8 of Top 10 Chemical Companies

8 of Top 10 Food Companies

ERICSSON



BAUSCH
& LOMB



BASF

Circuit City



COMPAQ



BGE



The
Gillette
Company





ERP OBJECTIVES

- **Federal financial standards compliance**
- **COTS solutions**
- **Best business practices**
- **Single data entry at source**
- **End-to-end process connectivity**
- **Data commonality**
- **Internal management orientation**



ERP

- **Revolution in Business Affairs (RBA) WG recommended ERP as a way to reduce operations and business cost using best business practices / processes for the Navy**

"Give priority to investments that will cut our operating or business costs, such as Enterprise Resource Planning (ERP) and the Navy-Marine Corps Intranet (NMCI)

*Secretary of the Navy
Richard Danzig
10 August 1999*

- **ERP enables**
 - Integrated Naval Aviation value chain - reduced inventory levels and AVDLR costs
 - Automate and integration business processes
 - Share common data and process across entire organization - reduces legacy systems and costs
 - Provide consistent information for improved decision-making and performance metric - reduced non-value work
 - Provide total cost visibility across Department

ERP PROGRAMS



NAVY ERP PILOTS


Pilot Core	Sponsor	Explore ERP Business Processes to Improve:	S/W
Program Management (SIGMA) Warfare Center Management NWCF Financial Management (CABRILLO)	NAVAIR SAP	Program Management Process to include linkage between contracting and financial systems SPAWAR SAP Process	S/W
Aviation Supply Chain / Maintenance Management (SMART)	NAVSUP / NAVAIR	Maintenance Planning and Material Ordering Processes (O, I, D level and NAVICP)	

Regional Maintenance Funded NAVSEA / Regional Maintenance **SAP**
(NEMAS) **CLF**


- Each pilot is 12 - 18 months

- **NAVAIR and NAVSUP / NAVAIR Pilots use E-2 data as “proof of concept”**

SPAWAR NAWC NSWC NADEP NAVAUD DFAS



P R O J E C T C A B R I L L O




ERP TOP LEVEL OBJECTIVES


- **Eliminate existing internal business systems and interfaces to the maximum extent possible (esp: financial feeders)**
- **Single source data entry while eliminating data redundancy and improving data integration**
- **CFO Compliance (auditable information to the transaction level; JFMIP / USSGL)**
- **Provide Navy Management an order of magnitude improvement in business information with an associated significant reduction of infrastructure costs**


"AS IS"

External Systems Internal Systems



END STATE VIEW





PROJECT DESCRIPTION

- **Core Business Functional Areas**

- Financial Management
 - **All financial activities including budgets, funds management, billings, payables, reporting and employee data**
- Procurement Management
 - **All buying activities for MRO items, from issuing PO, receipt of goods and processing vendor invoices**
- Asset Management
 - **Includes both real property and improvements. Tracks all assets from acquisition to disposal.**
- Project / Program Management
 - **Fully integrated project management system that ties together project management tools with finance, budgeting, procurement and asset management data**
- Strategic Management
 - **Planning and budgeting tool for both annual and long range planning. Will build upon annual budgeting / planning needs to develop a long range orientation for SSC-SD.**

Naval Supply Systems Command

Naval Air Systems Command



Supply Maintenance Aviation Reengineering Team



SMART OVERVIEW

- **Jointly sponsored by NAVSUP and NAVAIR**
 - Phase I Study. . . Phase II Pilot. . . Phase III Enterprise Roll-out
- **E-2C Hawkeye I-Level maintenance with NALCOMIS OOMA and Depot interfaces**
 - E-2C Airframe, components (not including T-56 engine)
 - Activities. . . VAW-120, AIMD/ASD Norfolk, FISC Norfolk / San Diego, NADEP North Island
- **LM-2500 Gas Turbine Engine (interfaces to D-Level maintenance)**
 - Modules and components
 - Activities. . . NADEP North Island






Guiding Principles

- 1 ★ Design For Success!**
- 2 ★ Integrate Processes... This Is A Joint Maintenance and Supply Effort**
- 3 □ Create Significant Positive Change**
- 4 □ Enter Data Once... At Its Source**
- 5 □ Make No Changes to COTS Code**
- 6 □ Simplify Operations For End Users**
- 7 □ Expect Improved Readiness, Fewer Legacy Systems and Reduced Total Ownership Cost**




SMART Organization





Phase II Locations




NAVICP= Naval Inventory Control Point

FISC= Fleet Industrial Support Center



SMART Timeline




Currently about 65% through design



WHERE WE'VE BEEN . . .

LEAN MAPPING




Multiple organizations involved in the same process reduces accountability

Long cycle times due to multiple hand-offs

High inventory levels


Lack of timely, accessible information for reporting and analysis



Lack of visibility into asset status or configuration


Stakeholders must deal with process complexity and competing organizational objectives

The Road Ahead ...Cross Pilot Synergy





EXAMPLE: INTEGRATED AVIATION CONFIGURATION MANAGEMENT



NAVAL AVIATION SYSTEMS

Sigma Project

*Bringing the NAVAIR TEAM
together through ΣRP*





PROGRAM MANAGEMENT PILOT SUMMARY

- **Program Management Functional requirements:**
 - Planning and Scheduling
 - Financial Management
 - Human Resource Management
 - Configuration Management / Asset Tracking
 - Limited Procurement
- **NAVAIR business processes will be reengineered within the bounds of SAP's best commercial practices**
- **Best practices, not current practices, will be implemented**
- **The SAP software will be implemented with no code modifications**











WHAT WILL THE PILOT PROVE?

- ***Ability for program managers to budget, plan, track execution, and measure performance across the TEAM***
- ***Ability to track configuration and assets across the Navy***
- ***Better cost visibility and more agile execution***
- ***Ability to track financial execution across the general fund and NWCF***
- ***Document tracking for milestone decision preparation (i.e. APB,ORD, MNS, TEMP etc.)***
- ***Fixed assets management (depreciation for NWCF)***
- ***Ability for management to roll up financial performance and asset visibility***
- ***Ability to order MILSTRIP***
- ***Ability for planning work, capacity loading, and schedules with the Competencies (workforce planning out of HR module; TBD)***
- ***Supports Employee self-service (Locator, RED info , Etc.)***
- ***Reduces turn around time for time sheet adjustments***
- ***Verifies that the three company code structure supports the team financial requirements***


NAVAIR "AS IS" BUSINESS SYSTEMS




NAVAIR



(Notional
ERP
Related)




NAVAIR “TO BE” BUSINESS SYSTEMS



PILOT IMPLEMENTATION METHODOLOGY



BUSINESS & FINANCIAL ORGANIZATIONAL STRUCTURE





Regional Maintenance ERP

(NEMAIS)

**A Joint Fleet - NAVSEA
Initiative**



Why Are We Pursuing ERP?

CNO Priorities


Achieve. . .

- **Manpower**
- **Current Readiness**
- **Future Readiness**
- **Quality of Service**
- **Navy Wide Alignment**


By . . .

- Providing Timely and Rapid Access to Information and Readiness metrics
- Supporting Total Asset Visibility
- Enhancing the Planning & Scheduling Process
- Providing Better Decision Making Tools
- Reducing the Total Cost of Ownership
- Minimizing & Simplifying Data Collection
- Common processes across the enterprise

Schedule: Notional Deployment




NEMAIS Deployment Phase & Location




Stakeholder/ Process Owner Community

- On-Site Members – 99 (1-26-01)
 - NAVSEA
 - Naval Shipyards – PSNSY, NNSY, PNSY
 - SUPSHIPs
 - Sealog
 - CDAs
 - Fleets
 - CPF N43, SIMA SD, TRF Bangor
 - CLF N43, SIMA Norfolk, RSG Norfolk, TYCOM, FTSCCLANT
 - Other Communities
 - National Unions
 - CNET
 - SPAWAR SSC
 - NAVSUP
- Off –Site and Subject Matter Experts - 208



Navy Maintenance Defined (BUS 01)



Process Definitions

Document Work CP 1

Document maintenance requirement

Release Work CP 6

Complete all prerequisites prior to starting a work procedure

Validate Work CP 2

Validate the accuracy content and need of work notification

Execute Work CP 7

Perform work task in accordance with an authorized work document

Screen Work CP 3

Coordinate, combine, prioritize and assign work

Integrated Work Testing CP 8

Test system integrity and operational performance after completion of work task(s) involving a system or related group of systems

Plan Work and Estimate Work CP 4

Provide detailed strategies and initiatives that will govern the accomplishment of work procedures

Work Validation / Certification Records Management CP 9


Perform QA and archive work and test documents

Integrate & Schedule Work CP 5

Arrange availability work tasks and testing in logical order in time sequence and identify manpower resource requirements

Data Feedback CP 10

Evaluate and action maintenance data




At Sea

Shore Based Activities

Replication of Transactions

Replication of Transactions

In-port



Shore Based Central Data Base

MCM - Maint & Modern Mgt



NAVY ENTERPRISE MAINTENANCE

Improve Combat Readiness

Improve Sailor Working Conditions

Reduce Life Cycle Cost

By . . .

- **Providing timely and rapid access to information**
- **Supporting total asset visibility**
- **Enhancing the planning and scheduling process**
- **Providing better decision making tools**
- **Reducing the total cost of ownership**
- **Minimizing and simplifying data collection**

SCHEDULES

ICB Members

Ms. Iona Evans
ERP Corporate Executive
Naval Sea Systems Command

Mr. Mike Petz
Program Manager - NETS
Naval Sea Systems Command

Mr. Dennis Distler
Enterprise Solutions Program
Office (ESPO) Executive Director
Naval Air Systems Command

Mr. Kevin Fitzpatrick
Co-Program Manager - SMART
Naval Supply Systems Command

Mr. Edward Chermansky (Acting)
Co-Program Manager - SMART
Naval Air Systems Command

Mr. Rick Pierson
Program Manager - CABRILLO
SPAWAR Systems Center - San
Diego

ICB Staff


Mr. Greg Huntington
ESPO - SIGMA
Naval Air Systems Command

Mr. Stan Beiter
SMART
Naval Supply Systems Command


Mr. Dave Noble
ERP Corporate Office
Naval Sea Systems Command

Ms. Gale Pennoyer
CABRILLO
SPAWAR Systems Center - San
Diego

Integration and Coordination Board (ICB)




ICB INTEGRATION TEAM STRUCTURE



COST - BENEFIT ANALYSIS

EXAMPLE: NAVAIR ERP FY02 - FY07 RETURN ON INVESTMENT



Initial baseline return on investment and payback savings

ERP ANTICIPATED ENTERPRISE-WIDE BENEFITS

- **Lower information technology expense**
- **Improve financial management**
- **Improve inventory management**
- **Increase labor efficiency**
- **Improve data integrity**
- **Increase readiness**
- **Enable regional maintenance**

INDUSTRY LESSONS LEARNED - - ONES WE ARE WATCHING CLOSELY

- **Inadequate sponsorship**
- **Poor / slow decision making**
- **Poor / no scope definition**
- **Lack of cooperation between business areas / departments**
- **Poor use of consultants**
- **Inappropriate resources**
- **Unrealistic expectations**
- **Inadequate knowledge transfer to employees**
- **Poor project management**

THE CHALLENGE AHEAD

